COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 06/ 2010

ESTI MATE SUMVARY 09:22: 51
CONTI D: C17837 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 17837-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 6.0 DAYS TI ME ALLOW 55 CALENDAR DAYS
ER I -70 GLENVOCD CANYON ROCKFALL MP 125 PERCENT TI ME: 10.91 ORI G TI ME ALLOW 55 CALENDAR DAYS

PRQJECT NO ER 0702- 307

ER I -70 GLENVOCD CANYON ROCKFALL MP 125

NAME OF ROAD: 070A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
FLATI RON CONSTRUCTORS, | NC. AND SUBSI DI ARI ES PAY PERI OD ENDI NG 03/ 27/ 2010 DATE TI ME STARTED 03/22/2010
10090 |-25 FRONTAGE ROAD DATE LET 03/ 18/ 2010 DATE WORK BEGAN  03/22/ 2010
DATE AWARDED 03/ 22/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 22/ 2010 DATE ACCEPTED
L ONGVONT CO 80504 303/ 485- 4050 DATE NOTI CE TO PROCEED 03/ 22/ 2010
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 884, 418. 11 PARTI Cl PATI NG $ 89, 239. 11 $ 89, 239. 11
AWARD PROJECT AM: $ 620, 830. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 10. 09% TOTAL EARNI NGS 89, 239. 11 89, 239. 11
FUNDS AVAI LABLE: $ 795, 179. 00 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 89, 239. 11 89, 239. 11
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -1,852.17 -1,852.17

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 87, 386. 94 87, 386. 94

LI QUI DATED DAMAGES 0. 00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 87, 386. 94 87, 386. 94

OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 87,386.94

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17837 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17837-BI D ESTI MATE RUN 04/ 06/ 2010
PRQIECT: ER 0702- 307 ESTI MATE NO 0001 09: 22: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 F-08-AL

0005 202-00220 REMOVAL COF ASPHALT NAT 1, 250. 000 0. 000
SY 55. 000 825. 00
15. 00000 55. 000 825. 00
0010 203-01525 BACKHCE ( SPECI AL) 60. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0015 203-01582 TRUCK ( DUMP) 60. 000 0. 000
HOUR 6. 000 660. 00
110. 00000 6. 000 660. 00
0020 203-01590 FRONT END LOADER ( RUBBER TI RE) 20. 000 0. 000
HOUR 15. 000 1, 950. 00
130. 00000 15. 000 1, 950. 00
0025 203-02330 LABCRER 70. 000 0. 000
HOUR 70. 000 4, 900. 00
70. 00000 70. 000 4, 900. 00
0030 210-01170 RESET GUARDRAI L TYPE 7 400. 000 0. 000
LF 84. 000 1,176. 00
14. 00000 84. 000 1, 176. 00
0035 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 500. 000 0. 000
TON 0. 000 0. 00
40. 00000 0. 000 0. 00
0040 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 400. 000 0. 000
TON 0. 000 0. 00
125. 00000 0. 000 0. 00
0045 504-03500 RETAI NI NG WALL ( DESI GN BU LD) 460. 000 0. 000
SF 0. 000 0. 00
355. 00000 0. 000 0. 00
0050 514-00300 TRAFFI C RAI LI NG ( STEEL) 150. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0055 515-00120 WATERPROCFI NG ( MEMBRANE) 60. 000 0. 000
SY 0. 000 0. 00

73. 00000 0. 000 0. 00



CONTI D C17837 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17837-BI D ESTI MATE RUN 04/ 06/ 2010
PRQJECT: ER 0702- 307 ESTI MATE NO 0001 09: 22: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 F-08-AL
0060 601-06150 CONCRETE ( PATCH NG 550. 000 0. 000
SF 145. 000 31, 900. 00
220. 00000 145. 000 31, 900. 00
0065 601-40301 STRUCTURAL CONCRETE COATI NG 460. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0070 606-99999 GUARDRAI L TYPE 7 ( PRECAST) 220. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0075 606-00705 GUARDRAI L TYPE 7 ( SPECI AL) 160. 000 0. 000
LF 0. 000 0. 00
205. 00000 0. 000 0.00
0080 606-99998 GUARDRAI L ( SPECI AL) 200. 000 0. 000
SF 0. 000 0. 00
100. 00000 0. 000 0.00
0085 626-00000 MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 27, 500. 00
55, 000. 00000 0. 500 27, 500. 00
0090 627-00005 EPOXY PAVEMENT MARKI NG 10. 000 0. 000
GAL 0. 000 0. 00
130. 00000 0. 000 0.00
0095 630-80370 CONCRETE BARRI ER ( TEMPORARY) 720. 000 0. 000
LF 360. 000 5, 760. 00
16. 00000 360. 000 5, 760. 00
0100 700-70010 F/ A M NOCR CONTRACT REVI SI ONS M NOR CONTRACT REVI SI ONS 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70034 F/ A RECREATI ON TRAI L REPAI RS 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0110 700-70034 F/ A LI GHTI NG & ELECTRI CAL REPAI RS 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI Dt C17837 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17837-BI D ESTI MATE RUN 04/ 06/ 2010
PRQIECT: ER 0702- 307 ESTI MATE NO 0001 09: 22: 51
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE
CAT NO0300 F-08-AL
0115 700- 70034 F/ A EARLY COVPLETI ON | NCENTI VE 40, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0120 900- 00005 ADDED | TEM (DAY)/ FLAVE STRAI GHTEN STEEL G RDER 6. 000 0. 000
DAY 0. 000 0.00
10, 000. 00000 0. 000 0.00
0125 700- 70034 F/ A REI NFORCI NG STEEL REHABI LI TATI ON AND REPAI R 13, 801. 000 0. 000
F A 13, 801. 000 13, 801. 00
1. 00000 13, 801. 000 13, 801. 00
0130 700-70034 F/ A DUVP FEES 767.110 0. 000
F A 767.110 767.11
1. 00000 767.110 767.11
CAT 0300 CURRENT AMI  $ 884,418.11 % 89,239.11 % 89, 239.11
PROQJECT TOTAL CURRENT AMI $ 884,418.11 % 89,239.11 % 89, 239.11



